

Project Overview: Q3 2024 Strategic Initiatives																	
				Done		In Progress		Overdue									
				Completed		Active		Delayed									
				On Track		At Risk		Critical									
#	Milestone	Group/Category	Stage	Task List		PRC	PLAN		DOING		ACTUAL						
				Detailed Description			Estimate (Minutes)	Duration (days)	Start Date	End Date	Start Date	End Date	%	Status	Duration (days)	Effort (Minutes)	Note
Milestone 0: Preparation (27-31/08)																	
1	1.1	Milestone 0	Common	Access Environment	Identify use cases, personas, and key functions	ALL	20	125	27/08	27/08	27/08	27/08	100%	Done	1	5	
2	1.2	Milestone 0	Common	Access Environment	Define stack and Tools list	ALL	20	1	27/08	27/08	27/08	27/08	100%	Done	1	5	
3	1.3	Milestone 0	Common	Access Environment	Project Initialization & Directory Structure	ALL	20	1	27/08	27/08	27/08	27/08	100%	Done	1	5	
4	1.4	Milestone 0	Common	Access Environment	Install packages	ALL	20	1	27/08	27/08	27/08	27/08	100%	Done	1	10	
5	1.5	Milestone 0	Prepare	WBS	Create WBS	VAN	180	1	27/08	27/08	27/08	27/08	100%	Done	1	40	
6	1.6	Milestone 0	Prepare	Rate for coding	Define checklist review code	ALL	30	1	27/08	27/08	27/08	27/08	100%	Done	1	10	
7	1.7	Milestone 0	Prepare	Rate for coding	Define Git rule	ALL	10	1	27/08	27/08	27/08	27/08	100%	Done	1	5	
8	1.8	Milestone 0	Prepare	Report	Create Milestone/report template	VAN	60	1	27/08	27/08	27/08	27/08	100%	Done	1	10	
9	1.9	Milestone 0	Prepare	AI tool	Understanding how to prompt on AI tool	ALL	20	1	27/08	27/08	27/08	27/08	100%	Done	1	10	
10	1.10	Milestone 0	Prepare	Research	Research Documents & Testcase	ALL	60	1	27/08	27/08	27/08	27/08	100%	Done	1	20	
11	1.11	Milestone 0	Prepare	AI tool	Pick up Testcase	ALL	20	1	27/08	27/08	27/08	27/08	100%	Done	1	5	
Milestone 1: Development (27-31/08) - Done on 30/08																	
1	2.1	Milestone 1	Frontend	Preparation	Define layout, color and function	ALL	20	485	27/08	27/08	27/08	27/08	100%	Done	1	15	
2	2.2	Milestone 1	Frontend	Preparation	Design system architecture, high-level architecture and EDR	ALL	30	1	28/08	28/08	28/08	28/08	100%	Done	1	10	
3	2.3	Milestone 1	Frontend	Preparation	Create code convention	KH00	15	1	28/08	28/08	28/08	28/08	100%	Done	1	5	
4	2.4	Milestone 1	Frontend	Design	Design UI/UX for layout, theme, color and user experiences	KH00	60	1	28/08	28/08	28/08	28/08	100%	Done	1	30	
5	2.13	Milestone 1	Frontend	Development	Authentication features	KH00	120	3	28/08	30/08	28/08	28/08	100%	Done	1	1	
6	2.7	Milestone 1	Frontend	Development	Common Feature	KH00	180	3	28/08	30/08	28/08	28/08	100%	Done	2	45	
7	2.7	Milestone 1	Frontend	Development	User Management Feature	KH00	180	3	28/08	30/08	28/08	28/08	100%	Done	3	55	
8	2.8	Milestone 1	Frontend	Development	Booking management	KH00	120	3	28/08	30/08	28/08	28/08	100%	Done	2	30	
9	2.9	Milestone 1	Frontend	Development	Comment & Review management	KH00	120	3	28/08	30/08	28/08	28/08	100%	Done	3	45	
10	2.10	Milestone 1	Frontend	Development	Payment function	KH00	240	3	28/08	30/08	28/08	28/08	100%	Done	3	50	
11	2.11	Milestone 1	Frontend	Development	Multilingual function	KH00	90	3	28/08	30/08	28/08	28/08	100%	Done	2	35	
12	2.12	Milestone 1	Frontend	Development	Chat bot function	KH00	60	3	28/08	30/08	28/08	30/08	100%	Done	3	30	
13	2.13	Milestone 1	Frontend	Development	Responsive Design	KH00	120	3	28/08	30/08	28/08	28/08	100%	Done	2	55	
14	2.14	Milestone 1	Test	Testing	Create Testcase	KH00	120	1	30/08	30/08	30/08	30/08	100%	Done	1	30	
15	2.15	Milestone 1	Test	Testing	Unit Test & Integration Test	KH00	90	1	31/08	31/08	31/08	31/08	100%	Done	1	20	
Milestone 2: Backend (28-30/08) - Done on 30/08																	
1	2.6	Milestone 2	Data	Preparation	Set up Database Connection	QUY	60	442	28/08	30/08	28/08	29/08	100%	Done	2	15	
2	2.17	Milestone 2	Data	Database	Building data models (Models)	QUY	120	3	28/08	30/08	28/08	29/08	100%	Done	2	20	
3	2.18	Milestone 2	Backend	Development	Register/login, password hash, auth middleware, admin & user	QUY	180	3	28/08	30/08	28/08	29/08	100%	Done	2	35	
4	2.19	Milestone 2	Backend	Development	Set up & Integration service API	QUY	60	3	28/08	30/08	28/08	29/08	100%	Done	2	35	
5	2.20	Milestone 2	Backend	Development	Set up & Integration booking API	QUY	60	3	28/08	30/08	28/08	29/08	100%	Done	2	30	
6	2.21	Milestone 2	Backend	Development	Set up & Integration branch API	QUY	60	3	28/08	30/08	28/08	29/08	100%	Done	2	20	
7	2.22	Milestone 2	Backend	Development	Set up & Integration API Blog	QUY	60	3	28/08	30/08	28/08	29/08	100%	Done	2	25	
8	2.23	Milestone 2	Backend	Development	Set up & Integration Feedback API	QUY	60	3	28/08	30/08	28/08	29/08	100%	Done	2	30	
9	2.24	Milestone 2	Backend	Development	Set up & Integration Chatbot Support API	QUY	60	3	28/08	30/08	28/08	29/08	100%	Done	2	27	
10	2.25	Milestone 2	Backend	Development	Set up & Integration Stripe API	QUY	60	3	28/08	30/08	28/08	29/08	100%	Done	2	45	
11	2.26	Milestone 2	Backend	Development	Set up & Integration User Management API	QUY	60	3	28/08	30/08	28/08	29/08	100%	Done	2	40	
12	2.27	Milestone 2	Backend	Development	Log request & response	QUY	120	3	28/08	30/08	28/08	30/08	100%	Done	3	50	
13	2.28	Milestone 2	Backend	Development	Create API documentation	QUY	120	3	28/08	30/08	28/08	29/08	100%	Done	2	10	
14	2.29	Milestone 2	Backend	Development	Merge system	QUY	240	1	30/08	30/08	30/08	30/08	100%	Done	1	40	
Milestone 3: Testing & Deployment (09-31/08) - Review on 26/08																	
1	3.1	Milestone 3	Test	Create	Create Testcase	ALL	120	135	30/08	31/08	30/08	31/08	100%	Done	2	20	
4	3.4	Milestone 3	Dev	Maintenance & optimize	Maintenance & optimize	ALL	60	2	30/08	31/08	30/08	31/08	100%	Done	2	30	
5	3.5	Milestone 3	DevOps	Deployment	Deploy to dev & docker-compose backend	QUY	120	2	30/08	31/08	30/08	31/08	100%	Done	2	20	
6	3.6	Milestone 3	DevOps	Deployment	Reverse proxy	QUY	60	1	31/08	31/08	31/08	31/08	100%	Done	2	35	
7	3.7	Milestone 3	DevOps	Deployment	Dockerfile management	QUY	60	2	30/08	31/08	30/08	31/08	100%	Done	2	20	
Milestone 4: Deployment (09-31/08) - Review on 26/08																	
1	4.1	Milestone 4	Common	Summary report	Create summary report	VANNH	180	95	30/08	31/08	30/08	31/08	100%	Done	2	50	
2	4.2	Milestone 4	Common	Summary report	Review summary report	VANNH	30	2	30/08	30/08	31/08	31/08	100%	Done	2	10	
3	4.3	Milestone 4	Common	Demo & Evaluate	Interview new demo	VANNH	60	1	31/08	31/08	31/08	31/08	100%	Done	1	20	
4	4.4	Milestone 4	Common	Demo & Evaluate	Review & Assessment	VANNH	60	1	31/08	31/08	31/08	31/08	100%	Done	1	15	
															Effort estimate	4225	0.30431955